
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Tuesday,

February 20, 2007, at the Cumberland High School Library, 2600

Mendon Road, was called to order by Chairman Keith Davignon at

6:10 PM, with the following present:

Keith Davignon, Chair, Paul DiModica, Craig Dwyer, Donna Morelle,

Earl Wood

Also Attending: Richard Hilton; Dimeo: Kosta Bitsis, Mark Maroni;

KBA: Ed Cifune

	Absent: Tom Bruce, Bob Geddes

I.  	Meet in Main Lobby for Tour of Building - The committee

completed the tour and met in the High School Library.

II.	Discussion Phase III

A.  KBA Updates - Mr. Cifune reported holding the pre-bid walk

through this morning.  Bids are due back March 8th.  He reported

meeting on food service changes in the new servery.  The following

changes were recommended: 1) Omit (4) french fry warmers (Item

#19); 2) Omit (2) ice cream cabinets (Item #30); 3) Add (1) fruit

smoothie/frozen yogurt machine at the cold display station - omit (1)

cold merchandising cabinet (Item #11) and re-work counters; 4) Omit

(1) milk cabinet (Item #28); 5) Change (1) ice cream cabinet (Item #32)



in front of the double cashiers to a snack display; 6) Change (1)

mobile condiment cart in cafeteria - Omit microwave & toaster

station; 7) Add a saute/grille station - this would require equipment

and utility re-work as well as the need to add a new dedicated exhaust

hood/fan and roof top unit change.  Numbers 1 and 2 were being

omitted due to the new Wellness Policy.  Mr. DiModica stated he

would like to see specific numbers.  Dr. Morelle thought number 7

was requested because of Sodexho’s display cooking.  She noted the

school department is going out to bid so there maybe a different

vendor next year who would have different requests.  Discussion

ensued regarding the smoothie/frozen yogurt machine and the

saute/grille station.  Mr. Cifune noted the additional cost for

mechanical and electric changes.  Mr. Wood didn’t feel the

saute/grille station was necessary and Mr. Dwyer agreed.  Mr. Dwyer

made a motion to approve numbers 1, 2,4, 5, 6.  Dr. Morelle provided a

second.  Discussion continued regarding the possibility the

smoothie/frozen yogurt would be good since ice cream is being

eliminated.  Mr. Dwyer made a motion to amend the motion to include

Number 3.  Mr. Wood provided a second.  It was VOTED 5-0 TO

APPROVE the amended motion.

	

Mr. Cifune reported the construction testing RFP’s have been

received and Briggs was the low bidder.  The other companies were

UTS and Geisser.  On a motion by Mr. DiModica, and a second by Mr.

Dwyer, it was VOTED 5-0 TO APPROVE Briggs to perform the

construction testing.
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Mr. Cifune noted proposal requests have been issued for everything

except the lighting and site.  They will be getting pricing.

Mr. Cifune provided an itemized sheet for additional service by KBA

in the amount of $18,307 for value engineering.  He noted it included

the science addition, changes to the cafeteria, curtain wall and lights

to date.  On a motion by Mr. DiModica, and a second by Mr. Dwyer, it

was VOTED 5-0 TO APPROVE the additional service, not to exceed

$18,307.

		

Mr. DiModica asked about the FF&E.  Dr. Morelle explained it has

gone to Mr. Bruce and she had some questions for Mr. Bruce about it.

 Mr. Cifune noted the need to meet on permanent signage since they

were going to do the whole building at one time.  Mr. Maroni asked

about the technical hardware.  It was agreed the $900,000 was for the

wall out and the language lab was separate from the $900,000.  Mr.

Hilton wanted to make sure security was included in the renovation

package and Mr. Cifune confirmed it was.  Dr. Morelle stated the Chief

of Police was concerned with he COPS grant getting used.  That will

be included on future agendas.

	B.  Dimeo Updates

		1.  Review Value Engineering - Included with above.



Mr. DiModica asked about the cost of the electrical changes to the

Performing Arts area.  The Chair asked Dimeo to quantify the cost

and report back.

C.  Scheduling Workshop for Property Abutters & Interested Parties

to Construction - Dr. Morelle explained the intent to Dimeo

representatives.  KBA and Dimeo will put together the existing boards

for Dr. Morelle to review.  It was agreed to hold the next scheduled

meeting on March 5th from 6:00 - 7:00 p.m. followed by the public

workshop at 7:00 p.m. in the Auditorium.  The Chair will serve as

moderator.

III.	Edvance Update - The Chair reported Mr. Bruce had invited them

to attend.  It was confirmed they have delivered drawings and work is

done.  It was agreed to consider a special meeting on March 12th to

meet with Edvance.

IV.	Phase II Construction - Renovation Update - The Chair reported

there have been e-mails between RGB and DePasquale regarding lien

releases.  Mr. Bruce met with Attorney Heffner on whether to make

the bond company aware of subcontractors complaining about not

being paid; then the bond company could handle the problem.

V.	Old/New Business - The Chair reported that Mr. Bruce had notified

him that Korel had not prevailed in their legal case against the town. 

They can now proceed with the low bidder.



VI.	Approval of Invoices

	A.	Review and Approval of RGB Letter - No action.

CHS2010 Building Committee

February 20, 2007/Minutes			-3-

	

	B.	Regular Invoices 

		1.  Edvance Technology Design  	06012-5		$29,850.00	

			Edvance Technology Design	06012-4		 20,500.00

			On a motion by Mr. Dwyer, and a second by Mr. DiModica, it was

VOTED 5-0 TO APPROVE tabling these bills.

		2.	Advantage Glass			App #7		  54,270.00

			Dimeo (Construction Mgr)	App #7		  40,327.47

			Dimeo (owner Contract)		App #8    	          $106.815.97	

			Commercial Electric		App#7			  31,668.00

			Cam HVAC			App #6		  11,629.44

			Gem Mechanical		App #6		    1,222.00

			Bristol Fire Protection		App #4		    3,867.00

			D.M. Lonergan			App #1		    4,272.30

			Kenvo Floor Cover		App #1		  16,640.00

			Ruggieri Brothers		App #1		  20,961.00

			Cape Cod Plastering		App #6		       406.00

			Continental Consolidated	App #2		    7,221.70

			Interbuild			App #6	    	    9,729.00

			Engineering Welding		App #3		    4,273.97

			Sitecon				App #7		  17,504.86



Mr. Davignon stated Advantage was 77% complete, leaving retainage;

Dimeo was 38% complete; Bristol Fire Protection 100% and Mr. Morris

recommends release of retainage; Lonergan is 100% complete,

except for $474 in retainage; Kenvo Flooring is 100% complete and

Mr. Morris has signed off; Ruggieri is 100% complete with $2,300 in

retainage; Cape Cod is 100% complete with $24,000 in retainage;

Continental is billing for retainage and Mr. Morris recommends

release; Interbuild is 100% with $16,000 in retainage; Engineering

Welding is final payment and they are looking for release of

retainage; Sitecon has received one half retainage and this is balance

of retainage.  On a motion by Dr. Morelle, and a second by Mr. Dwyer,

it was VOTED 5-0 TO APPROVE payment of the above, contingent

upon Mr. Bruce verifying the appropriate lien releases.

	

VII.	Approval of Minutes

	A.	January 16; February 5, 2007 - On a motion by Mr. DiModica, and a

second by Mr. Dwyer, it was VOTED 5-0 TO APPROVE the minutes,

with a correction noted to January 16th, page 2, #18 - 2-3 Change to

concrete walk.  No vote was taken and it was agreed to keep the item

pended.
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VIII.  Adjournment - On a motion by Dr. Morelle and a second by

everyone, it was VOTED 

	 5-0 TO APPROVE adjourning the meeting at 7:42 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved March 19, 2007


